

Purpose and Need of the Project

- Replacement?
- Rehabilitation?
- Do Nothing?











Ongoing Temporary Repairs















Overall Project Schedule

Preliminary Design

May 2009

Environmental Permitting

July 2010

Design Public Hearing

July 2009

Final Design

July 2010

Early Construction Contract

2009 to 2010


Construction

2010 through 2014





Charles River Basin Project Coordination







Brief History of the Bridge

•	Construction	1907
•	Rapid Transit	1912
•	Charles MGH Station	1932
•	Charles River Esplanade	1934
•	Storrow Drive	1949
•	Memorial Drive	1956
•	Bridge Rehabilitation	1959



- Charles River Basin Historic District
- Section 106 Review Process










Existing Typical Section










Longfellow Traffic










Proposed Typical Section

(Spans 3 through 10)




PROPOSED TRANSVERSE SECTION — SPANS 3 THRU 10 NEAR PIERS








Proposed Roadway Plan View











Comparison of Cross Section



EXISTING TRANSVERSE SECTION — SPANS 3 THRU 10 NEAR PIERS












Maintenance of Red Line OperationsAlternative 1 - T Roadway Detour (Shoofly)





Normal Conditions




With Roadway Detour






Westbound Vehicular Detour








Westbound Bicycle Detour







Option 1 – Stage 1 Phase 1










Option 1 – Stage 1 Phase 2











Option 1 – Stage 1 Phase 3







Option 1 – Stage 2 Phase 1










Option 1 – Complete














Construction Staging – Option 2



















Architectural and Historic Preservation







Restoration of Critical Elements


- Exterior of Main Towers
- Exterior of Abutment Towers
- Sidewalk Railing/Fascia
- Replicate Original Streetlights








Restoration of Tower Lights











Bridge Cross Section








Pedestrian Lighting













Architectural Details
































Bridge Aesthetic Lighting







Bridge Aesthetic Lighting







Boston Approach - Downstream













Boston Approach
Upstream Pinch Point










Boston Approach - Existing Conditions











Boston Approach - Upstream














Photo - Visualization
















Rehabilitation and Restoration of the Longfellow Bridge | MEPA Hearing April 30, 2009



Photo - Visualization













Retaining Wall Visualization










Comparison of Alternatives

At Pinch Point



Roadway Element	Existing	ALT 1	ALT 2	ALT 3	Desirable (FHA min.)
MBTA Barrier Offset	1'	1'	1'	1'	2'
Left Roadway Lane	10'	11'	10.5'	11'	12'
Right Roadway Lane	10.5'	11'	10.5'	11'	12'
Bike Lane	3.8'	46	3.5'	3'	5'
Sidewalk Barrier	1.5'	1.5'	1.5'	1.5'	1.5'
Sidewalk	4.3'	7'	3.5'	3'	5'





Boston ApproachPreferred - Alternative 1

- Fix Problems from Earlier Bridge Modifications
- Architecturally Sensitive Design
- Approaches Roadway Geometry Standards
- Best for Pedestrians and Cyclists
- Maintains Current Traffic Capacity












Landscaping - Boston Approach








Landscaping - Cambridge Approach








Masonry Tower Repairs



















Tower Repair Alternatives





3 Repair Options

- 1. Dismantle and Re-build
- 2. Repair in Place
- 3. Partial Dismantle/Re-build








Tower Repair Recommended Alternative





Option 1: Dismantle and Re-build

- Fixes Problems
- Restores Original
- Similar Cost
- Quality of Repair
- Future Performance

Ames Library, Easton MA





Questions and Answers

www.mass.gov/mhd/longfellowbridge



Jacobs Engineering
Simpson Gumpertz & Heger
Rosales & Partners
The Cecil Group
Judith Nitsch Engineering

The Jacobs Team

Prototype Engineering
Huie Construction Services
Vaidya Consultants
Keville Enterprises
C & C Consulting

HNTB
PAL Inc
Regina Villa
Preservation Technology Associates
Weston Geophysical Exploration



